



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2020-02-04 10:05 - School Board Operational Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**ITEM No.:**  
JJ-4.

**TITLE:**  
Change Order #1 - Morrow Elementary School - North Lauderdale - T & G Construction Group, Inc. - SMART Program Renovations - Project No. P.001996

**REQUESTED ACTION:**  
Approve Change Order #1, Morrow Elementary School, T & G Construction Group, Inc., SMART Program Renovations, Project No. P.001996, in the amount of \$5,458 and no change in contract time.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #1 \$5,458 / 0 days  
Morrow Elementary School  
T & G Construction Group, Inc.  
SMART Program Renovations  
Project No. P.001996  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction     Goal 2: Safe & Supportive Environment     Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Frank Girardi - Executive Director

Signature  
  
Electronic Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair