



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-4.

MEETING DATE	2020-02-04 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**TITLE:**

Change Order #1 - Morrow Elementary School - North Lauderdale - T & G Construction Group, Inc. - SMART Program Renovations - Project No. P.001996

**REQUESTED ACTION:**

Approve Change Order #1, Morrow Elementary School, T & G Construction Group, Inc., SMART Program Renovations, Project No. P.001996, in the amount of \$5,458 and no change in contract time.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #1 \$5,458 / 0 days  
Morrow Elementary School  
T & G Construction Group, Inc.  
SMART Program Renovations  
Project No. P.001996  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction     Goal 2: Safe & Supportive Environment     Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Frank Girardi - Executive Director

Signature

*Frank L. Girardi*  
1/23/2020, 5:00:52 PM

Approved In Open Board Meeting On: FEB 04 2020

By: \_\_\_\_\_  
School Board Chair