



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-7.

| | |
|---------------------|---|
| MEETING DATE | 2020-02-04 10:05 - School Board Operational Meeting |
| AGENDA ITEM | ITEMS |
| CATEGORY | JJ. OFFICE OF FACILITIES & CONSTRUCTION |
| DEPARTMENT | Facilities Construction |

| |
|---|
| Special Order Request |
| <input type="radio"/> Yes <input checked="" type="radio"/> No |
| Time |
| Open Agenda |
| <input checked="" type="radio"/> Yes <input type="radio"/> No |

TITLE:
Change Order #3 - Coconut Creek Elementary School - Coconut Creek - LEGO Construction Co. - SMART Program Renovations - Project No. P.001413

REQUESTED ACTION:
Approve Change Order #3, Coconut Creek Elementary School, LEGO Construction Co., SMART Program Renovations, Project No. P.001413, in the amount of \$40,681 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #3 \$40,681 / 0 days
Coconut Creek Elementary School
LEGO Construction Co.
SMART Program Renovations
Project No. P.001413
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Safe & Supportive Environment
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form


BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

| | |
|--|---------------------|
| SOURCE OF ADDITIONAL INFORMATION: | |
| Name: Phil D. Kaufold, Director, Constr. | Phone: 754-321-1532 |
| Name: Daniel Jardine, Director, CBRE Heery | Phone: 754-321-4850 |

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
1/23/2020, 5:05:17 PM

Approved In Open Board Meeting On: **FEB 04 2020**
By: 
School Board Chair