



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-05-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-23.

TITLE:
Change Order #1 - McNab Elementary School - Pompano Beach - Advanced Roofing, Inc. - SMART Program Renovations - Project No. P.001964

REQUESTED ACTION:
Approve Change Order #1, McNab Elementary School, Advanced Roofing, Inc., SMART Program Renovations, Project No. P.001964 in the amount of \$8,133 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$8,133 / 0 days
McNab Elementary School
Advanced Roofing, Inc.
SMART Program Renovations
Project No. P.001964
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Electronic Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair