



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-25.

MEETING DATE	2020-05-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:

Contingency Use Directive #2 and #3 - Stranahan High School - Fort Lauderdale - Gilbane Building Company - SMART Program Renovations - Project No. P.001683

REQUESTED ACTION:

Approve a decrease in the Contingency funds in the amount of \$73,499 and reallocate those funds to the cost of work due to unforeseen conditions, as provided for in the agreement between The School Board of Broward County, Florida and the Construction Manager at Risk (CMAR), Gilbane Building Company.

SUMMARY EXPLANATION AND BACKGROUND:

See Executive Summary (Exhibit 1) for details.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Contingency Use Directives (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi
 5/3/2020, 9:20:06 PM

Approved In Open Board Meeting On:

MAY 19 2020

By: 
School Board Chair