



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Lake Forest Elementary School Date: 10.09.2019
Project Name: Lake Forest ES - SMART Program Renovations Project # P.001886
Location No: 0831
Project Description: Lake Forest ES - SMART Program Renovations
Contractor: ADVANCED ROOFING INC Reference Letter Dated: _____

Description of Change:

Addition of Air Flow Monitoring Station on each fresh air duct to the 6 air handling units.

Attachments: Yes

Reason For Change:

There is a requirement for there to be an assured volume of fresh air entering any zone. The volume of fresh air is a function of occupancy which is monitored by the CO2 in the return air duct. This equipment ensures adequate fresh air.

Summary:

Total of Credits and/or Added Costs: Add: \$16,232
Deduct: _____
The Contract Time will be Decreased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Wilbur Mejia 03.24.2020
Project Consultant's Signature Date
Wilbur Mejia
Project Consultant's Typed Name
NYARKO ARCHITECTURAL GROUP INC
Project Consultant's Firm Name

Accepted

Rodrigo Olalquiaga 10.09.2019
Contractor's Signature Date
Rodrigo Olalquiaga
Contractor's Typed Name
ADVANCED ROOFING INC
Contractor's Firm Name

Reviewed and Concurred

Santiago Dicarlo 03.23.2020
Facilities Project Manager Date
Santiago Dicarlo
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)	Tax Savings
Change Order Categories					
Owner's Request	Unforeseen	Consultant Error	<input checked="" type="checkbox"/> Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No