



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:  
**JJ-22.**

MEETING DATE	2020-05-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

**TITLE:**

Change Order #1 - Lake Forest Elementary School - Pembroke Park - Advanced Roofing, Inc. - SMART Program Renovations - Project No. P.001886

**REQUESTED ACTION:**

Approve Change Order #1, Lake Forest Elementary School, Advanced Roofing, Inc., SMART Program Renovations, Project No. P.001886, in the amount of \$16,232 and no change in contract time.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #1 \$16,232 / 0 days  
 Lake Forest Elementary School  
 Advanced Roofing, Inc.  
 SMART Program Renovations  
 Project No. P.001886  
 Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction   
  Goal 2: Safe & Supportive Environment   
  Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
APPROVED  
(For Official School Board Records Office Only)

<b>SOURCE OF ADDITIONAL INFORMATION:</b>	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
 Senior Leader & Title

Frank Girardi - Executive Director

Signature  

*Frank L. Girardi*  
 5/3/2020, 9:20:06 PM

Approved In Open Board Meeting On:

MAY 19 2020

By:   
 School Board Chair