



**The School Board of Broward County, Florida  
Office of Facilities & Construction  
2301 N.W. 26<sup>th</sup> Street  
Fort Lauderdale, FL 33311**

(754) 321-1500

**Document 01250g (00 63 63)-Construction Change Order-Item # 1**

Facility Name: <u>McNab Elementary School</u>	Date: <u>08.13.2019</u>
Project Name: <u>McNab ES - SMART Program Renovations</u>	Project # <u>P.001964</u>
Location No: <u>0841</u>	
Project Description: <u>McNab ES - SMART Program Renovations</u>	
Contractor: <u>ADVANCED ROOFING INC</u>	Reference <u>03.27.2020</u>
	Letter Dated: _____

**Description of Change:**

New combination starter disconnects for the large chiller pumps P-2A & P-2B need to be increased in size to min. 60A 3PH. Wire size changed per NEC table 430.52C.1.

**Attachments:** \_\_\_\_\_

**Reason For Change:**

Changes in Electrical plan E-201 caused to response to RFI 12.

**Summary:**

Total of Credits and/or Added Costs:	Add: <u>\$8,133</u>
	Deduct: <u>\$ 0</u>
The Contract Time will be by:	<u>0 Days</u>

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.**

<p><b>Recommended</b> <i>Paola Gomez</i> 04.02.2020 _____ Project Consultant's Signature Date <i>Paola Gomez</i> _____ Project Consultant's Typed Name ACAI ASSOCIATES INC _____ Project Consultant's Firm Name</p>	<p><b>Accepted</b> <i>Rodrigo Olalquiaga</i> 04.02.2020 _____ Contractor's Signature Date <i>Rodrigo Olalquiaga</i> _____ Contractor's Typed Name ADVANCED ROOFING INC _____ Contractor's Firm Name</p>	<p><b>Reviewed and Concurred</b> <i>Santiago Dicarle</i> 03.27.2020 _____ Facilities Project Manager Date <i>Santiago Dicarle</i> _____ Facilities Project Manager's Typed Name CBRE HEERY _____ The School Board of Broward County, FL</p>
---	---	---

**This Information to be completed by School Board of Broward County Staff**

Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
Owner's Request	Unforeseen	<input checked="" type="checkbox"/> Consultant Error	Consultant Omission	Yes	No	Yes	<input checked="" type="checkbox"/> No