



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2020-06-23 10:05 - Regular School Board Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
JJ-10.

TITLE:
Change Order #3 - Annabel C. Perry PreK-8 - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001728

REQUESTED ACTION:
Approve Change Order #3, Annabel C. Perry PreK-8, DiPompeo Construction Corporation, SMART Program Renovation, Project No. P.001728, in the amount of \$134,125 and an increase in contract duration of 244 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #3 \$134,125 / 244 days
Annabel C. Perry PreK-8
DiPompeo Construction Corporation
SMART Program Renovations
Project No. P.001728
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair