



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-10.

MEETING DATE	2020-06-23 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
Change Order #3 - Annabel C. Perry PreK-8 - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001728

REQUESTED ACTION:
Approve Change Order #3, Annabel C. Perry PreK-8, DiPompeo Construction Corporation, SMART Program Renovation, Project No. P.001728, in the amount of \$134,125 and an increase in contract duration of 244 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #3 \$134,125 / 244 days
Annabel C. Perry PreK-8
DiPompeo Construction Corporation
SMART Program Renovations
Project No. P.001728
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
6/12/2020, 11:51:45 AM

Approved In Open Board Meeting On: **JUN 23 2020**
By:
School Board Chair