



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2020-06-23 10:05 - Regular School Board Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No

<b>Time</b>
-------------

<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

<b>ITEM No.:</b> JJ-11.
----------------------------

<b>TITLE:</b> Contingency Use Directive #1 - Blanche Ely High School - Pompano Beach - The Morganti Group, Inc. - SMART Program Renovations - Project No. P.001646
---

<b>REQUESTED ACTION:</b> Approve a decrease in the GMP 2 Contingency funds in the amount of \$97,141 and reallocate those funds to the cost of work due to unforeseen conditions, as provided for the agreement between The School Board of Broward County, Florida and the Construction Manager at Risk (CMAR), The Morganti Group, Inc.
--

<b>SUMMARY EXPLANATION AND BACKGROUND:</b> See Executive Summary (Exhibit 1) for details.
--

<b>SCHOOL BOARD GOALS:</b> <input type="radio"/> Goal 1: High Quality Instruction <input checked="" type="radio"/> Goal 2: Safe & Supportive Environment <input type="radio"/> Goal 3: Effective Communication
---

<b>FINANCIAL IMPACT:</b> This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). The funds will come from the GMP 2 Contingency amount and will be reallocated to the cost of work due to unforeseen conditions. There is no impact to the project budget.
---

<b>EXHIBITS: (List)</b> (1) Executive Summary (2) Contingency Use Directive (3) Collaboration Form
---

<b>BOARD ACTION:</b>  (For Official School Board Records Office Only)
---

<b>SOURCE OF ADDITIONAL INFORMATION:</b>	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair