



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-06-23 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-7.

TITLE:
Change Order #1 - Hollywood Hills High School - Hollywood - Pirtle Construction, Inc. - SMART Program Renovations - Project No. P.001806

REQUESTED ACTION:
Approve Change Order #1, Hollywood Hills High School, Pirtle Construction, Inc., SMART Program Renovations, Project No. P.001806, in the amount of \$3,802 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$3,802 / 0 days
Hollywood Hills High School
Pirtle Construction, Inc.
SMART Program Renovations
Project No. P.001806
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Safe & Supportive Environment
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
6/12/2020, 11:31:25 AM

Approved In Open Board Meeting On: **JUN 23 2020**

By: *[Signature]*
School Board Chair