



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2020-06-23 10:05 - Regular School Board Meeting

Special Order Request
 Yes No

ITEM No.:
JJ-8.

AGENDA ITEM ITEMS

Time

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Open Agenda
 Yes No

TITLE:
Change Order #2 - Stranahan High School - Fort Lauderdale - Gilbane Building Company - SMART Program Renovations - Project No. P.001683

REQUESTED ACTION:
Approve Change Order #2, Stranahan High School, Gilbane Building Company, SMART Program Renovations, Project No. P.001683, in the amount of \$267,001 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 \$267,001 / 0 days
Stranahan High School
Gilbane Building Company
SMART Program Renovations
Project No. P.001683
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:
Name: Phil D. Kaufold, Director, Construction Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE | Heery Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair