



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-8.

MEETING DATE	2020-06-23 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

TITLE:

Change Order #2 - Stranahan High School - Fort Lauderdale - Gilbane Building Company - SMART Program Renovations - Project No. P.001683

REQUESTED ACTION:

Approve Change Order #2, Stranahan High School, Gilbane Building Company, SMART Program Renovations, Project No. P.001683, in the amount of \$267,001 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #2 \$267,001 / 0 days
 Stranahan High School
 Gilbane Building Company
 SMART Program Renovations
 Project No. P.001683
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi

6/12/2020, 11:42:50 AM

Approved In Open Board Meeting On:

JUN 23 2020

By:

[Signature]
 School Board Chair