



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-9.

MEETING DATE	2020-06-23 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:

Change Order #2 - Charles W. Flanagan High School - Pembroke Pines - CORE Construction Services of Florida, LLC - SMART Program Renovations - Project No. P.001847

REQUESTED ACTION:

Approve Change Order #2, Charles W. Flanagan High School, CORE Construction Services of Florida, LLC, SMART Program Renovations, Project No. P.001847, in the amount of \$43,965 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #2 \$43,965 / 0 days
Charles W. Flanagan High School
CORE Construction Services of Florida, LLC
SMART Program Renovations
Project No. P.001847
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
6/12/2020, 11:46:04 AM

Approved In Open Board Meeting On: JUN 23 2020
By: School Board Chair