



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2020-07-21 10:05 - Regular School Board Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
JJ-13.

TITLE:
Change Order #1 - Pompano Beach Middle School - Pompano Beach - Thornton Construction Company, Inc. - SMART Program Renovations - Project No. P.001721

REQUESTED ACTION:
Approve Change Order #1, Pompano Beach Middle School, Thornton Construction Company, Inc., SMART Program Renovations, Project No. P.001721, in the amount of \$32,772 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$32,772 / 0 days
Pompano Beach Middle School
Thornton Construction Company, Inc.
SMART Program Renovations
Project No. P.001721
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, CBRE Heery, Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair