## AGENDA REQUEST FORM

" <i>E</i> .S.	THE	SCHOOL	BOARD OF BROWARD COUNTY, FLORIDA	
Public school	MEETING DATE	2020-07-2	21 10:05 - Regular School Board Meeting	Special Order Request O Yes No
ITEM No.:	AGENDA ITEM	ITEMS		Time
JJ-21.	CATEGORY	JJ. OFFIC	CE OF FACILITIES & CONSTRUCTION	Time
<del></del>	DEPARTMENT	Facilities	Construction	Open Agenda  Yes O No
TITLE:				0
Change Order #5 - L P.001637	auderdale Lakes Middle :	School - Laud	derdale Lakes - DiPompeo Construction Corporation - SMART	Program Renovations - Project No.
100	der #5, Lauderdale Lakes		ol, DiPompeo Construction Corporation, SMART Program Rer f 90 days, and approve additional funding in the amount of \$17	
SUMMARY EXP	PLANATION AND BA	ACKGROU	JND:	
Change Order #5 \$3 Lauderdale Lakes M DiPompeo Construc SMART Program Re Project No. P.00163 Refer to Exhibits 1 a	fiddle School etion Corporation enovations	ion.		
SCHOOL BOAL	MINISTER SERVICES			
	igh Quality Instruct	on 💿 (	Goal 2: Safe & Supportive Environment O Go	oal 3: Effective Communication
FINANCIAL IMI	PACT:			
	en appropriated in the Ado ,378 which will come from		Educational Facilities Plan (September 4, 2019). There is an a Projects Reserve.	dditional impact to the project budget in
EXHIBITS: (Lis	st)			
(1) Executive Sur	mmary (2) Change Ord	ders (3) Bo	ard Approved Change Order Log (4) Collaboration Forr	n
BOARD ACTIO	N. OR DE		SOURCE OF ADDITIONAL INFORMATION:	
APP	ROVED		Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532

(For Official School Board Records Office Only) THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi 7/10/2020, 5:49:44 PM

Electronic Signature Form #4189 Revised 07/25/2019 RWR/ FG/PDK/DJ:dch Approved In Open Board Meeting On:

Name: Daniel Jardine, Director, CBRE | Heery

Phone: 754-321-4850

Ву:

School Board Chair