



**The School Board of Broward County, Florida  
Office of Facilities & Construction  
2301 N.W. 26<sup>th</sup> Street  
Fort Lauderdale, FL 33311**

(754) 321-1500

**Document 01250g (00 63 63)-Construction Change Order-Item # 8**

Facility Name:	<u>Nova High School</u>	Date:	<u>09.30.2019</u>
Project Name:	<u>Nova HS - SMART Program Renovations</u>	Project #	<u>P.001817</u>
Location No:	<u>1281</u>		
Project Description:	<u>Nova HS - SMART Program Renovations</u>		
Contractor:	<u>PIRTLE CONSTRUCTION COMPANY</u>	Reference	<u>08.12.2019</u>
		Letter Dated:	<u></u>

**Description of Change:**

Contractor to provide labor, material & equipment in Building 15, to replace existing aluminum feeder wires discovered during replacement of panel 10HA with copper wire (code required).

**Attachments:** \_\_\_\_\_

**Reason For Change:**

RFI-055, Building 15 existing aluminum feeder wires to be replaced with copper wire per code requirement.

**Summary:**

Total of Credits and/or Added Costs:	Add:	<u>\$16,746</u>
	Deduct:	<u></u>
The Contract Time will be by:		<u>0 Days</u>

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.**

**Recommended**

Adam Albertelli      05.14.2020  
 Project Consultant's Signature      Date  
 Adam Albertelli  
 Project Consultant's Typed Name  
 ACAI ASSOCIATES INC  
 Project Consultant's Firm Name

**Accepted**

Mitchell Espinosa      05.14.2020  
 Contractor's Signature      Date  
 Mitchell Espinosa  
 Contractor's Typed Name  
 PIRTLE CONSTRUCTION COMPANY  
 Contractor's Firm Name

**Reviewed and Concurred**

Joseph Webster      05.13.2020  
 Facilities Project Manager      Date  
 Joseph Webster  
 Facilities Project Manager's Typed Name  
 CBRE|HEERY  
 The School Board of Broward County, FL

**This Information to be completed by School Board of Broward County Staff**

Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
Owner's Request	Unforeseen	<input checked="" type="checkbox"/> Consultant Error	Consultant Omission	Yes	No	Yes	No