



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Bright Horizons Center Date: 03.31.2020
Project Name: Bright Horizons Center - SMART Program Renovations Project # P.001974
Location No: 0871
Project Description: Bright Horizons Center - SMART Program Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Provide labor, materials, equipment, overhead and profit for the additional installation of lightweight concrete, 5/8 inch securock sheathing, and expansion joints for the Re-roof scope of work.

Attachments: _____

Reason For Change:

Upon Sub Permit Review, the District performed additional roof testing and based on test results determined the following changes, additions, deletions, and adjustments to the roofing and/or roof replacement scope for adding 5/8-inch cover board, LWIC and expansion joint.

Summary:

Total of Credits and/or Added Costs: Add: \$196,347
Deduct: _____
The Contract Time will be Increased by: 180 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Annamarie Lonergan 04.02.2020
Project Consultant's Signature Date
Annamarie Lonergan
Project Consultant's Typed Name
SONG & ASSOCIATES, INC
Project Consultant's Firm Name

Accepted

Jeriel Rodriguez 04.02.2020
Contractor's Signature Date
Jeriel Rodriguez
Contractor's Typed Name
LEGO CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Santiago Dicarlo 04.29.2020
Facilities Project Manager Date
Santiago Dicarlo
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)	Tax Savings
Change Order Categories					
Owner's Request	<input checked="" type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>