



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-14.

MEETING DATE	2020-07-21 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

TITLE:

Change Order #1 - Bright Horizons Center - Pompano Beach - LEGO Construction Co. - SMART Program Renovations - Project No. P.001974

REQUESTED ACTION:

Approve Change Order #1, Bright Horizons Center, LEGO Construction Co., SMART Program Renovations, Project No. P.001974, in the amount of \$196,347 and an increase in contract duration of 180 days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1 \$196,347 / 180 days
 Bright Horizons Center
 LEGO Construction Co.
 SMART Program Renovations
 Project No. P.001974
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi

7/10/2020, 4:22:07 PM

Electronic Signature

Form #4189 Revised 07/25/2019
 RWR/ FG/PDK/DJ:dch

Approved In Open
 Board Meeting On:

JUL 21 2020

By:

Dane
 School Board Chair