



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

**MEETING DATE** 2020-07-21 10:05 - Regular School Board Meeting

**AGENDA ITEM** ITEMS

**CATEGORY** JJ. OFFICE OF FACILITIES & CONSTRUCTION

**DEPARTMENT** Facilities Construction

**Special Order Request**  
 Yes  No

**Time**

**Open Agenda**  
 Yes  No

**ITEM No.:**  
JJ-15.

**TITLE:**  
Change Order #1 - Piper High School - Sunrise - H.A. Contracting Corp. - SMART Program Renovations - Project No. P.001744

**REQUESTED ACTION:**  
Approve Change Order #1, Piper High School, H.A. Contracting Corp., SMART Program Renovations, Project No. P.001744, for a credit in the amount of \$200,000 and no change in contract duration.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #1 \$(200,000) / 0 days  
Piper High School  
H.A. Contracting Corp.  
SMART Program Renovations  
Project No. P.001744  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction  Goal 2: Safe & Supportive Environment  Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair