



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Piper High School Date: 04.30.2020
Project Name: Piper HS - GOB Renovations Project # P.001744
Location No: 1901
Project Description: Piper HS - GOB Renovations
Contractor: H.A. CONTRACTING CORPORATION Reference 04.30.2020
Letter Dated: _____

Description of Change:

Credit to Contract Sum for the approved substitution of M/WBE HVAC subcontractor.

Attachments: H.A. Contracting S/M/WBE changes in utilization resolution summary letter

Reason For Change:

As a result of a bidding mistake, H.A. Contracting Corporation requested to substitute its M/WBE HVAC subcontractor with another M/WBE HVAC subcontractor. In accordance with the Bid Documents, CBRE | Heery, as Program Manager, and the EDDC agreed to the substitution with the condition that the difference in bid amounts between the original and substitute HVAC subcontractors be returned to the SBBC as a credit. NOTE: the original HVAC subcontractor does not object to its substitution.

Summary:

Total of Credits and/or Added Costs: _____ Add: _____
Deduct: \$200,000
The Contract Time will be Decreased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <u>Raul J. Estevez</u> 04.30.2020 Project Consultant's Signature Date Raul J. Estevez	Accepted <u>Carl Leneis</u> 04.30.2020 Contractor's Signature Date Carl Leneis	Reviewed and Concurred <u>Herve Apollon</u> 04.30.2020 Facilities Project Manager Date Herve Apollon
Project Consultant's Typed Name WOLFBURG ALVAREZ AND PARTNERS INC	Contractor's Typed Name H.A. CONTRACTING CORPORATION	Facilities Project Manager's Typed Name CBRE HEERY
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No