



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-07-21 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time		
Open Agenda	<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:  
JJ-15.

**TITLE:**

Change Order #1 - Piper High School - Sunrise - H.A. Contracting Corp. - SMART Program Renovations - Project No. P.001744

**REQUESTED ACTION:**

Approve Change Order #1, Piper High School, H.A. Contracting Corp., SMART Program Renovations, Project No. P.001744, for a credit in the amount of \$200,000 and no change in contract duration.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #1 \$(200,000) / 0 days  
 Piper High School  
 H.A. Contracting Corp.  
 SMART Program Renovations  
 Project No. P.001744  
 Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction  Goal 2: Safe & Supportive Environment  Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Order (3) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
 (For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850


**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
 Senior Leader & Title

Frank Girardi - Executive Director

Signature  
 Frank L. Girardi  
 7/10/2020, 4:16:46 PM

Approved In Open Board Meeting On:

JUL 21 2020

By:   
 School Board Chair