



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-17.

MEETING DATE	2020-07-21 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

TITLE:
 Change Order #1 - Marjory Stoneman Douglas High School - Parkland - Pirtle Construction, Inc. - New Addition to Replace Building 12 - Project No. P.002185

REQUESTED ACTION:
 Approve Change Order #1, Marjory Stoneman Douglas High School, Pirtle Construction, Inc., New Addition to Replace Building 12, Project No. P.002185, for a credit in the amount of \$36,514 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #1 \$(36,514) / 0 days
 Marjory Stoneman Douglas High School
 Pirtle Construction, Inc.
 New Addition to Replace Building 12
 Project No. P.002185
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title
 Frank Girardi - Executive Director

Signature
Frank L. Girardi
7/13/2020, 1:12:06 PM

Approved In Open Board Meeting On: JUL 21 2020
 By:
 School Board Chair