



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 7

Facility Name: Morrow Elementary School Date: 5.6.2020
Project Name: Morrow ES - SMART Program Renovations Project # P.001996
Location No: 2691
Project Description: Morrow ES - SMART Program Renovations
Contractor: T&G CORPORATION Reference Letter
Dated:

Description of Change:

Provide labor and material to paint wall sections in Media Center to match adjacent walls where shelving and two bulletin boards were removed.

Attachments:

Reason For Change:

When the existing shelving and marker boards were removed (by others), and the new shelving installed, painting of existing walls were required to match the new color scheme.

Summary:

Total of Credits and/or Added Costs: Add: \$ 228
Deduct: \$
The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended
Steve Robitaille 05/07/2020
Project Consultant's Signature Date
Steve Robitaille
Project Consultant's Typed Name
Delta G
Project Consultant's Firm Name

Accepted
Angel Araujo 5/6/20
Contractor's Signature Date
Angel Araujo
Contractor's Typed Name
T&G Corporation
Contractor's Firm Name

Reviewed and Concurred
Nkenge Davis 5/7/20
Facilities Project Manager Date
Nkenge Davis
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL



The School Board of Broward County, Florida  
Office of Facilities & Construction  
2301 N.W. 26<sup>th</sup> Street  
Fort Lauderdale, FL 33311

(754) 321-1500

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input checked="" type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings