



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-20.

MEETING DATE

2020-07-21 10:05 - Regular School Board Meeting

AGENDA ITEM

ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT

Facilities Construction

Special Order Request

 Yes No

Time

Open Agenda

 Yes No

TITLE:

Change Order #4 - Lauderdale Lakes Middle School - Lauderdale Lakes - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001637

REQUESTED ACTION:

Approve Change Order #4, Lauderdale Lakes Middle School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001637, in the amount of \$138,193 and an increase in contract duration of 118 days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #4 \$138,193 / 118 days
 Lauderdale Lakes Middle School
 DiPompeo Construction Corporation
 SMART Program Renovations
 Project No. P.001637
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

 Goal 1: High Quality Instruction
 Goal 2: Safe & Supportive Environment
 Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction

Phone: 754-321-1532

Name: Daniel Jardine, Director, CBRE | Heery

Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi

7/10/2020, 5:30:45 PM

Approved In Open
Board Meeting On:

JUL 21 2020

By:

 School Board Chair

Electronic Signature

Form #4189 Revised 07/25/2019
RWR/ FG/PDK/DJ:dch