



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE 2020-07-21 10:05 - Regular School Board Meeting

AGENDA ITEM ITEMS

CATEGORY JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
JJ-21.

TITLE:
Change Order #5 - Lauderdale Lakes Middle School - Lauderdale Lakes - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001637

REQUESTED ACTION:
Approve Change Order #5, Lauderdale Lakes Middle School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001637, in the amount of \$373,927 and an increase in contract duration of 90 days, and approve additional funding in the amount of \$177,378.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #5 \$373,927 / 90 days
Lauderdale Lakes Middle School
DiPompeo Construction Corporation
SMART Program Renovations
Project No. P.001637
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is an additional impact to the project budget in the amount of \$177,378 which will come from the Capital Projects Reserve.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: _____

By: _____

School Board Chair