

## COLLABORATION

## SIGN-OFF FORM

Item #/Title of Agenda Request Item: JJ-22./Seventh Amendment and Fourth Extension of Program

Manager - Owner's Representative Services Agreement

CBRE | Heery, Inc. RFQ 15-115C

School Board Meeting: 07/21/2020

The financial impact of this item is \$0

( )	This project has not been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). These funds in the amount of \$ will come from the Capital Projects Reserved
( )	This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.
( )	This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no current impact to the project budget. There is a potential future impact to the project budget.
( )	This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is an additional impact to the project budget. These funds in the amount of \$ will come from the Capital Projects Reserve.



## Comments:

This Seventh Amendment and Fourth Extension of Program Manager of Owner's Representative Services Agreement has no financial impact to the District. This proposed Seventh Amendment adds the Fourth and final extension period of six (6) months. This six (6) month extension will result in no increase to the total not-to-exceed contract amount for Years 1 through Year 5 ½ of the Agreement. Funding for the Program Manager - Owner's Representative Services Agreement is included in the individual SMART Program project budgets and the Adopted District Educational Facilities Plan (September 4, 2019).

Department Name Department Head Department Head Omar Shim, Director Omar Shim 7/14/2020

Capital Budget

Note: By signing this collaboration the Capital Budget Department is acknowledging that the budget impact as stated is correct. Other aspects of the agenda item are the responsibility of the department submitting the item.