

The School Board of Broward County, Florida Office of Facilities & Construction 2301 N.W. 26th Street

2301 N.W. 26th Street Fort Lauderdale, FL 33311

(754) 321-1500

Docume	ent 01250g (00	63 63)-Co	nstruc	tion C	hange Orde	r-Item #	# <u>1</u>
Facility Name: Project Name: Location No:	Pompano Beach M Pompano Beach M Renovations 0021		Date: Project #	06.19.20 P.00172			
Project Descrip	otion: Pompano Be	ach MS - GOB F	Renovation	ns			
_	THORNTON CONST COMPANY	RUCTION	Referei Letter [
installation of ne occupancy senso	nd materials for build ew lighting fixtures, re ers and interlocking of	location of powe light circuit to ne	er to serve ew exhaust	hand drye fans.	ers, the addition of	f emergency	y lighting
Attachments:	RFI #25 includir corresponding pla						[£] 6 with
Reason For Ch Original design do to meet ADA code Summary:	oes not provide approp	oriate lighting leve	els to the ne	ew ADA re	stroom layout. Also	, changes we	ere made
Total of Credits	s and/or Added Cos	sts:	Ad	d: \$9,09	7		
The Contract Time will be by: Deduct: 0 Deduct:					ays		
	ORDER ITEM IS INCLI N FOR EXTENDED TI						
Recommended	d	Accepted			Reviewed a	and Concเ	ırred
Wilbur Mejia	06.19.2020	Thernton Construe	tion ine 03.	05.2020	Joseph Webster	05.18.2020)
Project Consultant's S Wilbur Mejia	<u> </u>	Contractor's Signa Thornton Cons	struction inc	Date	Facilities Project Joseph Webs	ter	Date
Project Consultant's Typed Name NYARKO ARCHITECTURAL GROUP INC		Contractor's Type THORNTON C COMPANY		TION		Facilities Project Manager's Typed Name CBRE HEERY	
Project Consultant's F	irm Name	Contractor's Firm	Name		The School Board	d of Broward Co	ounty, FL
This Information to	n he completed by School	ol Board of Brows	rd County S	aff			
This Information to be completed by School Board of Broward County Staff Change Order Categories				Direct Owner	Tax Sa	vings	

Unforeseen X Consultant Error Consultant Omission

Owner's Request

Yes No

Purchase (DOP)

Yes