



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	2020-08-19 10:05 - Regular School Board Meeting
<b>AGENDA ITEM</b>	ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES & CONSTRUCTION
<b>DEPARTMENT</b>	Facilities Construction

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**ITEM No.:**  
JJ-11.

**TITLE:**  
Change Order #3 - Miramar Elementary School - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001727

**REQUESTED ACTION:**  
Approve Change Order #3, Miramar Elementary School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001727, in the amount of \$95,611 and no change in contract duration.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #3 \$95,611 / 0 days  
Miramar Elementary School  
DiPompeo Construction Corporation  
SMART Program Renovations  
Project No. P.001727  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction   
 Goal 2: Safe & Supportive Environment   
 Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order (3) Board Approved Change Order Log (4) Collaboration Form

**BOARD ACTION:**  
  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_  
School Board Chair