



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 16

Facility Name: Charles W. Flanagan High School Date: 05.06.2020
 Project Name: Charles W. Flanagan HS - SMART Program Renovations Project # P.001847
 Location No: 3391
 Project Description: Charles W. Flanagan HS - SMART Program Renovations
 Contractor: CORE CONSTRUCTION SERVICES Reference 05.12.2020
 Letter Dated: _____

Description of Change:

Provide labor and material required to install a new larger main breaker for SCHWP-1 and SCHWP-2 Variable Frequency Drives in the Chiller Plant.

Attachments: _____

Reason For Change:

The chiller pumps (SCHWP-1 and SCHWP-2) are currently operating with variable frequency drives as it should. However, if the chiller pumps VFD are switched into bypass it will trip the main breaker. A new 300A breaker is needed in order to start up the chiller pump in the bypass position. The replacement breaker will fit into the existing panel and will not require a new frame.

Summary:

Total of Credits and/or Added Costs: Add: \$5,520
 Deduct: _____
 The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Leila Rouady 05.21.2020
 Project Consultant's Signature Date
 Leila Rouady
 Project Consultant's Typed Name
 SONG & ASSOCIATES, INC
 Project Consultant's Firm Name

Accepted

Yolanda Rose 06.07.2020
 Contractor's Signature Date
 Yolanda Rose
 Contractor's Typed Name
 CORE CONSTRUCTION SERVICES
 Contractor's Firm Name

Reviewed and Concurred

Aldo Gonzalez 05.21.2020
 Facilities Project Manager Date
 Aldo Gonzalez
 Facilities Project Manager's Typed Name
 CBRE|HEERY
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
Owner's Request	Unforeseen	<input checked="" type="checkbox"/> Consultant Error	Consultant Omission	Yes	No	Yes	No