



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-08-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-14.

TITLE:
Change Order #4 - Cypress Elementary School - Pompano Beach - LEGO Construction Co. - SMART Program Renovations - Project No. P.001412

REQUESTED ACTION:
Approve Change Order #4, Cypress Elementary School, LEGO Construction Co., SMART Program Renovations, Project No. P.001412, in the amount of \$1,023 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #4 \$1,023 / 0 days
Cypress Elementary School
LEGO Construction Co.
SMART Program Renovations
Project No. P.001412
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Electronic Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair