



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:  
JJ-9.

MEETING DATE	2020-08-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

**TITLE:**  
Change Order #2 - Nova High School - Davie - Pirtle Construction, Inc. - SMART Program Renovations - Project No. P.001817

**REQUESTED ACTION:**  
Approve Change Order #2, Nova High School, Pirtle Construction, Inc., SMART Program Renovations, Project No. P.001817, in the amount of \$113,557 and no change in contract duration.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #2 \$113,557 / 0 days  
Nova High School  
Pirtle Construction, Inc.  
SMART Program Renovations  
Project No. P.001817  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction   
  Goal 2: Safe & Supportive Environment   
  Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE   Heery	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Frank Girardi - Executive Director

Signature  
 \_\_\_\_\_  
*Frank L. Girardi*  
 8/10/2020, 3:30:01 PM

Approved In Open Board Meeting On:

**AUG 19 2020**

By: \_\_\_\_\_  
School Board Chair