



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-11.

MEETING DATE

2020-08-19 10:05 - Regular School Board Meeting

AGENDA ITEM

ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT

Facilities Construction

Special Order Request

Yes

No

Time

Open Agenda

Yes

No

TITLE:

Change Order #3 - Miramar Elementary School - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001727

**REQUESTED ACTION:**

Approve Change Order #3, Miramar Elementary School, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001727, in the amount of \$95,611 and no change in contract duration.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #3 \$95,611 / 0 days  
Miramar Elementary School  
DiPompeo Construction Corporation  
SMART Program Renovations  
Project No. P.001727  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction  Goal 2: Safe & Supportive Environment  Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Order (3) Board Approved Change Order Log (4) Collaboration Form

**BOARD ACTION:**

**APPROVED**

(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Construction

Phone: 754-321-1532

Name: Daniel Jardine, Director, CBRE | Heery

Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi

8/10/2020, 3:32:00 PM

Approved In Open Board Meeting On:

AUG 19 2020

By:

School Board Chair

Electronic Signature

Form #4189 Revised 07/25/2019

RWR/ FG/PDK/DJ:dch