



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-8.

MEETING DATE	2020-08-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:
Change Order #1 - Sunrise Middle School - Fort Lauderdale - LEGO Construction Co. - Single Point of Entry - Project No. P.001834

REQUESTED ACTION:
Approve Change Order #1, Sunrise Middle School, LEGO Construction Co., Single Point of Entry, Project No. P.001834, in the amount of \$14,946 and an increase in contract duration of 110 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$14,946 / 110 days
Sunrise Middle School
LEGO Construction Co.
Single Point of Entry
Project No. P.001834
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)


SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
8/10/2020, 3:29:41 PM

Approved In Open Board Meeting On: **AUG 19 2020**
By: 
School Board Chair