



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-08-19 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No

Time

Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-9.

TITLE:
Change Order #2 - Nova High School - Davie - Pirtle Construction, Inc. - SMART Program Renovations - Project No. P.001817

REQUESTED ACTION:
Approve Change Order #2, Nova High School, Pirtle Construction, Inc., SMART Program Renovations, Project No. P.001817, in the amount of \$113,557 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #2 \$113,557 / 0 days Nova High School Pirtle Construction, Inc. SMART Program Renovations Project No. P.001817 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
<input type="radio"/> Goal 1: High Quality Instruction <input checked="" type="radio"/> Goal 2: Safe & Supportive Environment <input type="radio"/> Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair