

AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

| L'olic school | MEETING DATE | 2020-09-15 10:05 - Regular School Board Meeting | Special Order Request |
|---------------|--------------|---|-------------------------|
| TEM No.: | AGENDA ITEM | ITEMS | |
| JJ-11. | CATEGORY | JJ. OFFICE OF FACILITIES & CONSTRUCTION | |
| | DEPARTMENT | Facilities Construction | Open Agenda Yes O No |
| | | | |

TITLE:

Contingency Use Directive #7 - Falcon Cove Middle School - Weston - OHL Building, Inc. - SMART Program Renovations - Project No. P.001902

REQUESTED ACTION:

Approve a decrease in the GMP 1 Contingency funds in the amount of \$57,966 and reallocate those funds to the cost of work due to unforeseen conditions and approve an increase of 75 days to the construction duration.

SUMMARY EXPLANATION AND BACKGROUND:

See Executive Summary (Exhibit 1) for details.

SCHOOL BOARD GOALS:

| 0 | Goal 1: High Quality Instruction | \odot | Goal 2: Safe & Supportive Environment (| С | Goal 3: Effective Communication |
|---|---|---------|---|---|--|
|---|---|---------|---|---|--|

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). The funds will come from the GMP 1 Contingency amount and will be reallocated to the cost of work due to unforeseen conditions. There is no impact to the project budget.

EXHIBITS: (List)

(1) Executive Summary (2) Contingency Use Directive (3) Collaboration Form

| BOARD ACTION: | SOURCE OF ADDITIONAL INFORMATION: | | | | | |
|--|---|---------------------------------------|--|--|--|--|
| APPROVED | Name: Phil D. Kaufold, Director, Construction Name: Kathleen Langan, Director, AECOM | | Phone: 754-321-1532 Phone: 754-321-4850 | | | |
| (For Official School Board Records Office Only) | | | | | | |
| THE SCHOOL BOARD OF BROW/ Senior Leader & Title | ARD COUNTY, FLORIDA | Approved In Open Board Meeting On: | SEP 1 5 2020 | | | |
| Frank Girardi - Executive Director | | Board Meeting On. | Joma Ko | | | |
| Signature | | 3 | School Board Chair | | | |
| Frank L. Girardi | | | | | | |
| 9/3/2020, 11:21:39 | А <i>М</i> | | | | | |
| Electronic Signature | | | | | | |

Form #4189 Revised 07/25/2019 RWR/ FG/PDK/KL:dch