

**EXECUTIVE SUMMARY**

**Termination for Convenience of the Construction Agreement  
Burke Construction Group, Inc.  
Nova Middle School, Davie  
Project No. P.001898  
SMART Program Renovations  
ITB 19-149C**

**PROJECT OVERVIEW:**

<b>Delivery Method:</b>	<b>Design/Bid/Build</b>
<b>Architect:</b>	<b>Wolfberg/Alvarez and Partners, Inc.</b>
<b>Contractor:</b>	<b>Burke Construction Group, Inc.</b>
<b>Notice to Proceed Date:</b>	<b>Pending Board Approval</b>
<b>Original Funding Allocation:</b>	<b>See below</b>

**GENERAL OVERVIEW:**

At the Special School Board Meeting held on April 14, 2020, the Board approved Agenda Item #10, the Construction Bid Recommendation for Nova Middle School, Project No. P.001898, where Burke Construction Group, Inc. was awarded the project.

After the award of the project was issued to Burke Construction Group, Inc., it was discovered that the incorrect 100% permitted drawings were inadvertently uploaded.

Staff recommends approval of the Termination for Convenience of the Construction Agreement to Burke Construction Group, Inc. for SMART Program Renovations at Nova Middle School.

We anticipate this project will re-advertise in September 2020. The Bid Opening is projected to occur in October 2020, and the award of the Construction Contract will be presented to the Board for approval at a future Board Meeting.

For the latest Bond Oversight Committee Quarterly Report information regarding this project [click here](#).