



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-09-15 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-10.

TITLE:
Change Order #3 - Pompano Beach Middle School - Pompano Beach - Thornton Construction Company - SMART Program Renovations - Project No. P.001721

REQUESTED ACTION:
Approve Change Order #3, Pompano Beach Middle School, Thornton Construction Company, SMART Program Renovations, Project No. P.001721, in the amount of \$35,252 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #3 \$35,252 / 0 days
Pompano Beach Middle School
Thornton Construction Company
SMART Program Renovations
Project No. P.001721
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Kathleen Langan, Director, AECOM	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Electronic Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair