



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-10.

MEETING DATE	2020-09-15 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:

Change Order #3 - Pompano Beach Middle School - Pompano Beach - Thornton Construction Company - SMART Program Renovations - Project No. P.001721

REQUESTED ACTION:

Approve Change Order #3, Pompano Beach Middle School, Thornton Construction Company, SMART Program Renovations, Project No. P.001721, in the amount of \$35,252 and no change in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #3 \$35,252 / 0 days
 Pompano Beach Middle School
 Thornton Construction Company
 SMART Program Renovations
 Project No. P.001721
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction
 Goal 2: Safe & Supportive Environment
 Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Board Approved Change Order Log (4) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Kathleen Langan, Director, AECOM	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Frank Girardi - Executive Director

Signature
Frank L. Girardi
 9/3/2020, 11:50:50 AM

Approved In Open Board Meeting On:

SEP 15 2020

By: *Diana K...*
 School Board Chair