



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 4

Facility Name: West Hollywood Elementary School Date: 07.26.2019
 Project Name: West Hollywood ES - GOB Renovations Project # P.001794
 Location No: 0161
 Project Description: West Hollywood ES - GOB Renovations
 Contractor: WEST CONSTRUCTION INC Reference Letter Dated: _____

Description of Change:
 Repair of 150 square feet of cracked and delaminating exterior wall surfaces.

Attachments: Refer to attachments

Reason For Change:

The construction team identified additional cracked and delaminated exterior wall surfaces, beyond the original scope, that required repair.

Summary:

Total of Credits and/or Added Costs: Add: \$4,061
 Deduct: \$ 0
 The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>Rossana Prem</u> <u>04.08.2020</u> Project Consultant's Signature Date Rossana Prem</p> <p><u>CRAIN ATLANTIS ENGINEERING CO, INC.</u> Project Consultant's Firm Name</p>	<p>Accepted <u>Angel Olivera</u> <u>04.19.2020</u> Contractor's Signature Date Angel Olivera</p> <p><u>WEST CONSTRUCTION INC</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>Chris Schiappa</u> <u>07.21.2020</u> Facilities Project Manager Date Chris Schiappa</p> <p><u>CBRE HEERY</u> Facilities Project Manager's Typed Name <u>The School Board of Broward County, FL</u> The School Board of Broward County, FL</p>
---	--	---

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
Owner's Request <input checked="" type="checkbox"/> Unforeseen Consultant Error Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 13

Facility Name: West Hollywood Elementary School Date: 05.01.2020
Project Name: West Hollywood ES - GOB Renovations Project # P.001794
Location No: 0161
Project Description: West Hollywood ES - GOB Renovations
Contractor: WEST CONSTRUCTION INC Reference Letter Dated: _____

Description of Change:

Installation of supply air drops in (35) mechanical rooms. This includes connecting approximately 12" of 6x6 double insulated ductwork to the FCU supply duct, installing a 6x6 inline manual damper, a 6x6 supply grill, and perform a test & balance for each of the (35) mechanical rooms.

Attachments: _____

Reason For Change:

SBBC Mechanical Design Criteria requires supply air diffusers in mechanical rooms located on the building perimeter to prevent condensation from forming on the casing of air handling units. This requirement was not included in the contract drawings and is now being incorporated into the project.

Summary:

Total of Credits and/or Added Costs: Add: \$14,541

Deduct: _____

The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Rossana Prem 07.17.2020

Project Consultant's Signature Date
Rossana Prem

Project Consultant's Typed Name
CRAIN ATLANTIS ENGINEERING
CO, INC.

Project Consultant's Firm Name

Accepted

Angel Olivera 07.17.2020

Contractor's Signature Date
Angel Olivera

Contractor's Typed Name
WEST CONSTRUCTION INC

Contractor's Firm Name

Reviewed and Concurred

Chris Schiappa 07.16.2020

Facilities Project Manager Date
Chris Schiappa

Facilities Project Manager's Typed Name
CBRE|HEERY

The School Board of Broward County, FL



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
Owner's Request Unforeseen Consultant Error <input checked="" type="checkbox"/> Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No