



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-09-15 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

<b>Special Order Request</b> <input type="radio"/> Yes <input checked="" type="radio"/> No
<b>Time</b>
<b>Open Agenda</b> <input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:

JJ-9.

**TITLE:**

Change Order #1 - Gulfstream Academy of Hallandale Beach K-8 - Hallandale - Thornton Construction Company, Inc. - SMART Program Renovations - Project No. P.001822

**REQUESTED ACTION:**

Approve Change Order #1, Gulfstream Academy of Hallandale Beach K-8, Thornton Construction Company, Inc., SMART Program Renovations, Project No. P.001822, in the amount of \$103,766 and an increase in contract duration of 24 days.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #1 \$103,766 / 24 days  
Gulfstream Academy of Hallandale Beach K-8  
Thornton Construction Company, Inc.  
SMART Program Renovations  
Project No. P.001822  
Refer to Exhibits 1 and 2 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction  Goal 2: Safe & Supportive Environment  Goal 3: Effective Communication

**FINANCIAL IMPACT:**

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Orders (3) Collaboration Form

**BOARD ACTION:**

**APPROVED**

(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Kathleen Langan, Director, AECOM	Phone: 754-321-4850

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**

Senior Leader & Title  
Frank Girardi - Executive Director

Signature  
Frank L. Girardi  
9/3/2020, 11:52:54 AM

Approved In Open Board Meeting On:

SEP 15 2020

By: *Deanne K...*  
School Board Chair