



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:
JJ-11.

MEETING DATE	2020-10-20 10:05 - Regular School Board Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No

Time

Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

TITLE:

Change Order #4 - Annabel C. Perry PreK-8 - Miramar - DiPompeo Construction Corporation - SMART Program Renovations - Project No. P.001728

REQUESTED ACTION:

Approve Change Order #4, Annabel C. Perry PreK-8, DiPompeo Construction Corporation, SMART Program Renovations, Project No. P.001728, in the amount of \$6,353 and 139 days in contract duration.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #4 \$6,353 / 139 days
 Annabel C. Perry PreK-8
 DiPompeo Construction Corporation
 SMART Program Renovations
 Project No. P.001728
 Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:

This project has been appropriated in the Adopted District Educational Facilities Plan (September 1, 2020). There is no impact to the budget.

EXHIBITS: (List)

(1) Executive Summary (2) Change Orders (3) Board Approved CO Log (4) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Kathleen Langan, Director, AECOM	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Frank L. Girardi
10/9/2020, 7:54:52 AM

Approved In Open Board Meeting On:

OCT 20 2020

By:
School Board Chair