

The School Board of Broward County, Florida Office of Facilities & Construction

2301 NW 26th Street, Bldg. 6 Fort Lauderdale, FL 33311

TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility: Cypress Elementary School Project No.: P.001412

Project Name: Cypress Elementary School Renovations

 Contractor:
 LEGO Construction Co.
 Date:
 9-Jun-20

 Project Manager:
 Spiros Dimitropoulos
 Location No.:
 1781

Phase No.:

1. Current Level of Retainage 50 %

Proposed Level of Retainage
 Retainage Reduction Ratio (RR)
 %

(Item 1 - Item 2) Item 1

Company Name of Entity to Receive Reduction of Retainage		urrent Total Retainage	RR	Retainage to be Released	
LEGO Construction Co.	\$	148,453.00	1.000		
			1.000		
			1.000		
			1.000		
			1.000		
			1.000		
			1.000		
			1.000		
			1.000		
			1.000	-	
			1.000		
			1.000	\$ -	
			1.000		
			1.000	\$ -	
			1.000		
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
			1.000	\$ -	
	6		1.000	\$ -	
			1.000	\$ -	
			1.000		
			1.000		
			1.000	\$ -	
			1.000		
Total	\$	148,453.00		\$ 148,453.00	

\$ 148,453.00				1 %	\$	148,453.00	\$
Current Total Retainage	X	Reduction Ratio	=	Retaina	ge to	be Released	Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their various subcontractors in accordance with the schedule above.

various subcontractors in accordance with the schedule a	bove.	
Company Name: LPGO CONSTRUCTION Co.		
O. CORPORAJA O	Luis Garcia	
Authorized Stort Transport 2006	Print Name	
AORIDA.		
RORIDA		