

The School Board of Broward County, Florida Office of Facilities & Construction 2301 NW 26th Street, Bldg. 6

Fort Lauderdale, FL 33311 TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility: Coconut Creek Elementary School Project No.: P.001413

 Project Name:
 SMART Renovations

 Contractor:
 LEGO Construction Co.
 Date:
 June 5th, 2020

Project Manager: Spiros Dimitropoulos Location No.: 1421

Phase No.:
1. Current Level of Retainage 50 %

2. Proposed Level of Retainage 0 %

3. Retainage Reduction Ratio (RR) 1 % (Item 1 - Item 2)
Item 1

Company Name of Entity to Receive Reduction of Retainage	Current Total Retainage	RR	Retainage to be Released
LEGO Construction Co.	\$ 195,981.70	1.000	\$ 195,981.70
		1.000	\$ -
		1.000	\$ -
		1.000	
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	\$ -
		1.000	
		1.000	\$ -
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
		1.000	
Total	\$ 195,981.70		\$ 195,981.70

\$ 195,981.70)			1 %	\$	195,981.70	\$
Current Total Retaina	ge x	Reduction Ratio	=	Retaina	age to	be Released	Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their various subcontractors in accordance with the schedule above.

Company Name:	LEGO Construction Co.		
wist	-	Luis Garcia	
Authorized Signatur	e	Print Name	
7			