



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Bright Horizons Center Date: 07.30.2020
 Project Name: Bright Horizons Center - SMART Program Renovations Project # P.001974
 Location No: 0871
 Project Description: Bright Horizons Center - SMART Program Renovations
 Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Provide labor, material and equipment to relocate two (2) existing fire alarm power supply packs located above the acoustical ceiling tile in the Administration Office.

Attachments: ASI #006 Existing Conditions and Modifications to Fire Alarm Remote Annunciator.

Reason For Change:

The two (2) existing fire alarm power supply boxes located above ceiling required relocation to allow of accessibility.

Summary:

Total of Credits and/or Added Costs: Add: \$12,510
 Deduct: _____
 The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

| | | |
|---|---|--|
| <p>Recommended <u>Annmarie Lonergan</u> <u>07.30.2020</u> Project Consultant's Signature Date Annmarie Lonergan Project Consultant's Typed Name <u>SONG & ASSOCIATES, INC</u> Project Consultant's Firm Name</p> | <p>Accepted <u>Jeriel Rodriguez</u> <u>08.03.2020</u> Contractor's Signature Date Jeriel Rodriguez Contractor's Typed Name <u>LEGO CONSTRUCTION COMPANY</u> Contractor's Firm Name</p> | <p>Reviewed and Concurred <u>Santiago Dicarle</u> <u>07.30.2020</u> Facilities Project Manager Date Santiago Dicarle Facilities Project Manager's Typed Name <u>CBRE HEERY</u> The School Board of Broward County, FL</p> |
|---|---|--|

| This Information to be completed by School Board of Broward County Staff | | | | Direct Owner Purchase (DOP) | Tax Savings |
|--|------------|------------------|---|---|---|
| Change Order Categories | | | | | |
| Owner's Request | Unforeseen | Consultant Error | <input checked="" type="checkbox"/> Consultant Omission | Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> | Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> |