



**Board Approved Change Order Log**

Filter By:  
 Project Name equals Lake Forest ES - SMART Program Renovations  
 Current Step equals Finish

	Project Number	Project Name	Change Order Number	Item #	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Reason	Description	Original Contract Amount	Actual Start
<b>Change Order: 1</b>						<b>\$16,232.00</b>	<b>0</b>	<b>0.66%</b>					
	P.001886	Lake Forest ES - SMART Program Renovations	1	2	05.19.2020	\$16,232.00	0	0.66%	Advanced Roofing, Inc.	Consultant Omission	Addition of Air Flow Monitoring Stations. Installation of an Air Flow Monitoring Station is required on each fresh air duct to the 6 air handling units. There is a requirement for there to be an assured volume of fresh air entering any zone. The volume of fresh air is a function of occupancy which is monitored by the CO2 in the return air duct. This equipment ensures adequate fresh air.	\$2,450,306.00	04.29.2019
<b>Change Order: 2</b>						<b>-\$122,661.00</b>	<b>0</b>	<b>-5.01%</b>					
	P.001886	Lake Forest ES - SMART Program Renovations	1	2	PENDING BOARD APPROVAL	-\$122,661.00	0	-5.01%	Advanced Roofing, Inc.	Consultant Omission	After further observation and evaluation, it was determined that the walkway between Buildings 4 and 5 did not demonstrate buckling on the underside of the aluminum canopy. Since there were no leaks observed in the existing aluminum covered walkways on campus, it was decided that this scope of work will be removed and the Owner will receive a credit.	\$2,450,306.00	04.29.2019
<b>Grand Totals</b>						<b>-\$106,429.00</b>	<b>0</b>	<b>-4.35%</b>					