



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-03-03 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-3.

TITLE:
Final Change Order/Final Acceptance/Final Release of Retainage - LEGO Construction Co. - Palm Cove Elementary School - Pembroke Pines - SMART Program Renovations - Project No. P.001885

REQUESTED ACTION:
Approve the Final Change Orders for a credit in the amount of \$10,301 an an increase in contract time of 60 days, approve the Final Acceptance, and approve the Final Release of Retainage in the amount of \$138,322.12 for Palm Cove Elementary School, LEGO Construction Co., SMART Program Renovations, Project No. P.001885.

SUMMARY EXPLANATION AND BACKGROUND:
Final Change Orders (See Exhibits 1 and 2 for detailed information).
Final Acceptance/Final Release of Retainage - the contractor, LEGO Construction Co., has completed the scope of their contract.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Safe & Supportive Environment
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) General and Full Release of Lien (4) Reduction of Retainage Certificate (5) Consent of Surety Company to Final Payment (6) Policy 7005 (7) OEF 110B (8) OEF 209 (9) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Constr.	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE I Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Electronic Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair