



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2020-06-09 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:
JJ-1.

TITLE:
Change Order #1 - Marjory Stoneman Douglas High School - Parkland - C & F Electric of Fort Lauderdale, Inc. (CC-CSMP) - Modular Classrooms (Portables) - Project No. P.002219 - PO #7518009537

REQUESTED ACTION:
Approve Change Order #1, Marjory Stoneman Douglas High School, C & F Electric of Fort Lauderdale, Inc. (CC-CSMP), Modular Classrooms (Portables), Project No. P.002219, PO #7518009537, in the amount of \$178,174 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$178,174 / 0 days
Marjory Stoneman Douglas High School
C & F Electric of Fort Lauderdale, Inc. (CC-CSMP)
Modular Classrooms (Portables)
Project No. P.002219
Refer to Exhibits 1 and 2 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Safe & Supportive Environment Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Order (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Phil D. Kaufold, Director, Construction	Phone: 754-321-1532
Name: Daniel Jardine, Director, CBRE Heery	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Frank Girardi - Executive Director

Signature

Electronic Signature

Approved In Open Board Meeting On: _____

By: _____
School Board Chair