



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Stoneman Douglas HS Date: May 6, 2020
 Project Name: Temp Portable Demobilization Project # P.002219
 Location No: 3001
 Project Description: Electrical demo to prepare for portable demobilization
 Contractor: C & F Electric, inc. Reference Letter
 Dated: _____

Description of Change:

Added Scope to provide electrical demolition to prepare for the demobilization of the temporary portables.

Changes include:

- Power Demo interior/exterior
- Systems Demo – Intercom / Fire Alarm / Voice-Data
- Demo of Electrical service
- Patch exterior holes

Attachments: C & F Proposal

Reason for Change:

Added Scope

Summary:

Total of Credits and/or Added Costs: Add: \$ 178,174
 Deduct: \$ _____

The Contract Time will be (increased)-(decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended
Norman F. Bray 5-26-2020
 Project Consultant's Signature Date
NORMAN F. BRAY
 Project Consultant's Typed Name
NORMAN F. BRAY, PE, INC
 Project Consultant's Firm Name

Accepted
Anthony Giordano 5/6/20
 Contractor's Signature Date
Anthony Giordano
 Contractor's Typed Name
C & F Electric
 Contractor's Firm Name

Reviewed and Concurred
Norman F. Bray 5-26-2020
 Facilities Project Manager Date
NORMAN F. BRAY
 Facilities Project Manager's Typed Name
EDUCATION ON BEHALF
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		